

Work Plan Schedule

Jan-Mar '07	Apr-Jun '07	Jul-Sep '07	Oct-Dec '07	Jan-Mar '08	Apr-Jun '08	Jul-Sep '08	Oct-Dec '08
Step 1: Convening	Step 2: Problem Statement & Work Plan	Step 3: Background	Step 4: Goals, Principles & Evaluation Measures	Step 5: Identify Alternatives	Step 6: Refine & Evaluate Alternatives		Step 7: Recommendations
<ul style="list-style-type: none"> • Purpose Statement • Collaborative Members • Facilitators • Operating Agreements 	<ul style="list-style-type: none"> • Core Values Statement • Problem Statement • Work Plan • Schedule • Technical Teams (4) • Resources Task Force 	<ul style="list-style-type: none"> • Refine Problem Statement • Acquire Needed Resources • Public Perceptions Survey • Background Reports (4) 	<ul style="list-style-type: none"> • Public Input • Goals, Principles & Evaluation Measures Reports (4) 	<ul style="list-style-type: none"> • Public Input • Design Workshop • Identify Partial Alternatives (4) • Identify Integrated Alternatives 	<ul style="list-style-type: none"> • Public Input • Refine & Evaluate Alternatives • Select Preferred Alternative 		<ul style="list-style-type: none"> • Partial Recommendations (4) • Integrated Recommendations • Publication

City of Eugene's West 11th Corridor Study Schedule

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

LTD's Bus Rapid Transit Study Schedule

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

AIA's Franklin Corridor Study Schedule

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Lane County's Highway 126 Study Schedule

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

MPCs Regional Transportation Plan (RTP) Update Schedule; Cities of Eugene and Springfield's TransPlan Update Schedule

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--